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Document Name: Stormwater Management Facility Affected: George T Lohmeyer Regional Wastewater Treatment Plant 
(GTL) 

Start Date: February 1, 2014 Relevant Process: 

 
Activities to manage stormwater, reduce pollution, and eliminate 
off-site runoff. 
 

Date Fully Completed:  December 31, 2016 
Related Significant Aspect or Legal and Other Requirement: Stormwater 
Management 

1.0 Person Responsible for Overall Action Plan: Regional Wastewater Facilities Manager  

2.0 Goal Statement: Managing surface water runoff and implementing best management practices to protect the stormwater management system. 

3.0 Objective: Manage surface water runoff. 

4.0 

Measurable Target and completion date:   
 

1. Complete storm drain/ stormwater survey system by March 2014. 
 

2. Determine any pollution source(s) that might enter the stormwater management system by March  2014.    
3.  Sustainable drainage improvements to stormwater management system by May 2017. 
4. Complete storm drain/ stormwater survey system by March 2015. 
5. Determine any pollution source(s) that might enter the stormwater management system by March  31, 2015. 

5.0 

Strategy:   
1. Conduct annual inspections of the stormwater management system. 

 
2. Identify and correct those hazards that may cause pollution to enter the storm drain system and runoff off site. 

 
3. Sustainable drainage improvements to stormwater management system. 
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6.0 Program Plan 

   

Task Responsible Individual Implementation Schedule 
Date Task 

Completed 
Comments 

Target 1: Complete stormwater management system survey 

1. Coordinate with Environmental 

Services to schedule inspection  

Environmental  Resources 

Supervisor   

  

2/24/14 – 3/31/14 3/3/14 

System captures stormwater inside the 

property lines only. When full 

stormwater is pumped to the lift 

station located near Clarifier #4. Storm 

system is inspected biannually as part 

of the NPDES inspection. 

 

Target 2: Determining any pollution source that might enter stormwater management system 

1. Coordinate with Environmental 

Services on an investigation. 

 

Environmental Inspector  2/19/14 – 3/31/14 2/26/14 
Chemical inventory and BMP 

inspections noted no deficiencies 

2. Conduct a chemical inventory 

for pollutants that may enter the 

stormwater management 

system 

Environmental Inspector  2/19/14 – 3/31/14 2/26/14 

Chemical inventory completed and on 

file. No pathways for pollutants to 

enter stormwater management system 

identified at time of inspection. 

3. Inspections of BMPs  
Environmental Inspector  2/19/14 – 3/31/14 2/26/14 Inspection of BMP’s such as secondary 

containment, swales along SE 18
th

 St., 
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Task Responsible Individual Implementation Schedule 
Date Task 

Completed 
Comments 

 and spill kits are maintained and no 

deficiencies noted. 

     

Target 3: Sustainable drainage improvements to stormwater management system 

1. Use City staff to identify 

potential methods to dispose of 

stormwater 

Senior Project Manager 

Engineering  
10/1/14-12/31/14 12/31/14 

Preliminary estimates prepared and 

negotiations for TO with consultant in 

progress. 

2. Review feasibility report 

Regional Wastewater Facility 

Manager and GTL Team 
2/1/15-4/30/15 1/15/15 Completed 

3. Determine priorities, design 

scope of work/plan 

improvements without 

disrupting operations     

Senior Project Manager 

Engineering and GTL Team 
5/1/15-3/1/16  

TO for engineering services on 6/16/15 

commission agenda 

4. Procurement process 

Senior Project Manager 

Engineering  and 

Procurement 

3/2/16-8/16/16   

5.     Proceed with improvements 

Senior Project Manager 

Engineering 
8/17/16-5/23/17   

6.     Create maintenance plan 

Regional Chief Wastewater 

Operator and Stormwater 

Operations Manager 

5/1/17-5/31/17   
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Task Responsible Individual Implementation Schedule 
Date Task 

Completed 
Comments 

 
  

 
 

Target 4: Complete stormwater management system survey 

1. Coordinate with 
Environmental Services to 
schedule inspection  

Environmental  Resources 

Supervisor   

  

2/24/15 – 3/31/15 2/26/15 

System captures stormwater inside the 

property lines only. When full 

stormwater is pumped to the lift 

station located near Clarifier #4. Storm 

system is inspected biannually as part 

of the NPDES inspection. 

Target 5: Determining any pollution source that might enter stormwater management system 

1. Coordinate with Environmental 

Services on an investigation. 

 

Environmental Inspector  2/24/15 – 3/31/15 2/26/15 
Chemical inventory and BMP 

inspections noted no deficiencies 

2. Conduct a chemical inventory 

for pollutants that may enter the 

stormwater management 

system 

Environmental Inspector  2/24/15 – 3/31/15 2/26/15 

Chemical inventory completed and on 

file. No pathways for pollutants to 

enter stormwater management system 

identified at time of inspection. 

3. Inspections of BMPs  

 
Environmental Inspector  2/24/15 – 3/31/15 2/26/15 

Inspection of BMP’s such as secondary 

containment, swales along SE 18
th

 St., 

and spill kits are maintained and no 

deficiencies noted. 
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7.0 
Monitoring and Measurement Activities and Frequency: Annual inspections in accordance with NPDES (National Pollution Discharge Elimination System). 
Inspection results by Environmental Services will determine any initiatives to be accomplished. 

8.0 Reference to Related Procedures/Work Instructions/Tracking Spreadsheets: Inspection reports 

9.0 Training Needs: As identified in COFL-GTL-ED-4.4.2-3, Annual ESMS Training Plan Stormwater Management job-specific training. 

10.0 
Environmental Policy Commitment Practice “Sustainable Triple Bottom Line” that considers the environment, economy and social equity in aspects of City’s 
decision-making plans. Educate our employees by empowering them through training to promote environmental stewardship and sustainability. 

11.0 Importance Relative to other Objective & Target Action Plans:  Wastewater Discharge 

12.0 Comments regarding current progress toward completion:  In progress 

13.0 Management Review Dates: 3/10/2015 

14.0 Has Senior Management approved the resources necessary to implement this Objective and Target Action Plan? Per CIP Budget 

15.0 Date of Senior Management approval: May 2015 

 
 
   16.0    Revision Table 
 

Rev. No. Date Revised by Description 

001 3/17/15 Pat Long New NPDES inspections scheduled and performed by Environmental Services. 

002 8/31/15 Pat Long Revised dates on Target 3 based on Craven Thompson schedule received 8/17/15 from Public Works Engineering. 

    

 
 

 

 


